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TOWN OF NEWINGTON 

TOWN HALL RENOVATIONS PROJECT BUILDING C01\;i011-TEE

CORRECTED SPECIAL MEETING MINUTES 
/ Town Clerk 

November 18, 2020 

Zoom Event 

Corrections are in Bold 

I. Call to Order — Chairperson Joe Harpie called the meeting to order at 5:02 PM. 

II. Roll Call — Members present (via Zoom): Joe Harpie, Chairperson; Gail Budrejko, Chris 
Miner, Rod Mortensen, Ed Murtha, and Don Woods. Others participating: Frank 
Tomcak, Downes Construction Company; Tom Arcari and Chris O'Neill, Quisenberry 
Arcari + Malik Architecture; Mark Schweitzer, Colliers International; Paul Boutot, Chief 
Information Officer; James Krupienski, Town Clerk; and Jeff Baron, Director of 
Administrative Services. 

III. Approval of Prior Meeting Minutes —Mr. Murtha made a motion that the minutes of the 
October 21, 2020 meeting be approved as written. A second to the motion was made by 
Mr. Mortensen. The motion then passed by a vote of 6 YES to 0 NO. 

IV. Public Participation —None. 

V. Project Update — Presented by Mr. Tomcak. He began by presenting a financial summary 
of the project. It showed a total anticipated Guaranteed Maximum Price of 
$28,740,609.65. If the Change Order Proposals (COPs) he is requesting action on this 
evening, along with the other approximate cost COPs, are approved, he shows the 
Construction Manager's remaining contingency will be $151,187.15, and the remaining 
Owner's Contingency to be $26,342.43. The Total Project Budget is $30,473,762.08. Mr. 
Harpie noted that this number included the combined contingency amount of $177,529. 
Mr. Miner asked if there was any update on the State School Facilities Grant 
Reimbursement. Mr. Harpie responded that the Board of Education's Chief Finance and 
Operations Officer and the design team had been working on that. They had provided the 
value management amounts to the State. Mr. Murtha asked what the total came to. Mr. 
Harpie replied that it was roughly $1.5 to $1.6 million. Mr. Miner stated that will come 
off the total cost of the project. Mr. Harpie also stated that it may be a while before the 
money comes in. It could be up to a year. It is his understanding that it has been approved 
by the State Bond Commission. 

Mr. Tomcak then presented his schedule update. These items included work 
completed, work in progress, work to start, and other critical items/milestones. Work 
completed included Phase 2 demolition (the old Town Hall is down and this work is 
substantially complete); the stair 2 rubber (this work is substantially complete, and 
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remaining material shipped on November 16th); and the Police Department temporary 
shoring (the reinforcement work that is in place on the east and south sides of the police 
building). 

Work in progress consists of structural fill placement; and underground utilities 
(they will be working on the storm drainage next week). Mr. Murtha asked about the 
structural fill, how much was needed, what type, and where it was coming from. Mr. 
Tomcak replied that he did not know off the top of his head. He will respond back to Mr. 
Murtha. Other work in progress includes the remaining Owner and Architect punch list 
items. Mr. Tomcak prefers to refer to the Owner's list as a Day 2 list, rather than a punch 
list, as they were not items that were a part of the contract. They will be discussed in 
greater detail after the COPs have been considered. The final work in progress item was 
approved change order work (they put up the placards for the anti-climb spikes, they had 
some camera moves, and there was some work in the gymnasium). 

Work to start includes the police department permanent reinforcement/concrete 
(on the south and east sides), and exterior framing/masonry veneer. 

Under other critical items and milestones, Mr. Tomcak stated that these included 
the balance of the phase 2 activities (sitework, concrete, masonry, paving and 
landscaping); the parking lot is critical. The Construction Manager is trying to get a 
binder course down by the middle of December. Mr. Murtha informed Mr. Tomcak that 
the State does not recommend that binder courses be applied unless the air temperature is 
over 50 degrees. Mr. Tomcak replied that he would go back and have a conversation with 
the asphalt plant. Ms. Budrejko asked what the best and the worst time estimates were for 
the parking lot. Mr. Tomcak replied that the goal was to put down a binder course by the 
middle of December, wrap up the project in the middle of January, and then return in the 
spring. Mr. Harpie noted that you could park on the area even if it was stone. 

Mr. Tomcak then presented the six COPs he was requesting action on at this 
meeting. These are #300, to provide standby power to the Human Services' refrigerators 
(verbal approval had been given for this item previously, for $6,000, this is for four 
dedicated outlets to a standby power source), for $4,716.46; COP # 332, to credit a 
portion of the Construction Manager's Contingency to assist with the Town's budget 
constraints, for ($20,000.00); COP #334,to relocate three interior cameras within the 
Parks and Recreation lobby for $1,022.10; COP #335, for police department temporary 
shoring/new reinforcements (including some permanent reinforcement, new steel to 
connect the south wall to the floor slab), for $25,635.18; COP #336, hollow metal frames 
for police department openings, (this is coming out of the Construction Manager's 
contingency, with no change to the GMP); and COP #337, off shift coverage for phase 2 
demolition (this is coming out of the Construction Manager's contingency, with no 
change to the GMP. The total of all these COPs is $11,373.74. 

Mr. Harpie asked about COP #300. Have the refrigerators gone out again or has 
the situation been resolved? Mr. Tomcak responded that he did not know. Councilor 
Budrejko believed this was considered a temporary standby. Is that correct and how long 
is it good for? Mr. Tomcak responded that this was a permanent fix. It is for the electrical 
circuits. Another COP addresses the temperature concerns. Mr. Murtha asked if Mr. 
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Mortensen had checked these units? Mr. Mortensen replied that he had, the units couldn't 
be moved because it was a tight room. The coils needed to be cleaned. Mr. Boutot stated 
that Human Services had asked early on about distributing the units throughout the 
building. They were told that they all would go in the small back room. The heat loads 
are substantial and have an effect on adjacent areas. The coils were cleaned after Mr. 
Mortensen's inspection. They have a hard time keeping the units running. Mr. Murtha 
asked for Mr. Mortensen's opinion. Mr, Mortensen stated that commercial applications 
were designed for greater heat. The heat is affecting the air in other rooms. He doesn't 
know how it got that way or what can be done now. Mr. Murtha stated that he felt this 
would be a problem down the road. It should be addressed now in some way. Mr. Harpie 
replied that the Committee had done the first part, dedicated circuits on standby power. 
Ventilation is under a separate COP that is still being discussed. 

Mr. Tomcak then discussed the order of magnitude/pending revisions. These 
included COP #s 251, 266, 307, 308, 327, 328, 330, 331, 333, 338, and 339. No action 
was taken. COP #338 would potentially be for new ventilation for the Human Services 
refrigerator/freezer area, for a random order of magnitude amount of $20,134. Mr. 
Tomcak stated that this was for the overheating issue, and they were looking at more 
cost-effective options. Mr. Miner asked if this COP currently was for a mini-spilt unit to 
condition the space? Mr. Tomcak replied that was correct. Councilor Miner then asked 
if he had looked at a thermostatic controlled exhaust unit? Mr. Boutot noted that heat is a 
major issue. Mr. O'Neill stated that the mechanical engineer, DTC, had looked at this 
and they had recommended cooling over exhaust. Councilor Miner made a comment 
about the door staying closed. Mr. Boutot stated that the door was staying open for now 
to allow heat to escape. Mr. Miner concluded that there was a need to eliminate the heat 
build up within the space. Mr. Harpie concluded discussion on this COP by stating that 
the Committee did step one to put on dedicated circuits while we work on the permanent 
fix. Mr. Tomcak mentioned that there was a small pocket of fuel contaminated soil. Mr. 
Murtha asked how big the contaminated area was. Mr. Tomcak replied that it could be 10 
x 10, he was not certain, the matter just came up. Councilor Budrejko asked if most COPs 
were going against the Owner's Contingency? Mr. Harpie replied that some dollars were 
coming out of the Construction Manager's Contingency. Councilor Budrejko asked if 
there was roughly $26,000 left in the Owner's Contingency, and was told that was 
correct. Mr. Tomcak also mentioned a possible COP #339, for additional winter 
weather/extended General Conditions. Due to the delays in the work, that would put 
the police department work into winter weather conditions. Coming back in the 
spring to do the final course of the bus turn around and parking area, and 
plantings, would extend the general conditions. Mr. Tomcak expected to do a time 
impact analysis for this. 

Mr. Tomcak also mentioned that there was a list of items from the Town (what he 
referred to earlier as the Day 2 list). These had been discussed earlier in the day. It was 
generated some time ago. It included items such as a pre-action system, instead of a wet 
pipe system for the data rooms. The pre-action system would delay setting off the fire 
suppression system so that data equipment could be moved into other rooms. There are 
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other systems that could be considered. This can be a significant cost. There was a 
request for privacy partitions for the men's rooms on the first and second floors, such as 
was installed on the third floor. There was a request for telecommunications pathways 
from the conference room tables. Mr. Boutot added that some of these items were 
observations during the walk through of the building after the end of construction. The 
pre-action system is looking to avoid the risk of water damage in the data rooms. There 
would normally be a dry system in a room where data equipment is located. If not 
addressed here, it can be addressed in the future. Mr. Arcari added that this was discussed 
early on in the project. There is a cost associated with having multiple fire suppression 
systems in the building. Councilor Budrejko asked if, considering the costs, these items 
could be added at a later date through the Town's Capital Improvement Program budget? 
Mr. Tomcak replied that they could always be done down the road. Mr. Murtha asked if it 
would be more expensive do these things later? Mr. Tomcak responded that all the trades 
have packed up and gone home. There could be a premium for them to re-mobilize. 

Chairperson Harpie then stated that at each step of the way the Committee looked 
at all expenses on a time-frame basis. The Project Building Committee evaluated what it 
could afford or not afford. Some of the items came up today. He looked at the list of 
value management items developed by Downes Estimator David Heer. Fire retardation is 
not on the list, the Building Committee never voted on it. Actual safety items were not 
removed. The Committee did rely on the comments of professional staff and the previous 
owner's representative. If you look at the police department shoring, that hadn't been 
expected. The Committee hadn't expected more contaminated soil. The Finance Director 
told him we have enough to finish the project. We have about $177,000 in contingency. 
It sounds like a lot, but it can go rapidly. It seams reasonable that we look at the pricing 
of the data rooms for fire suppression. The cost will be measured against the savings of 
the equipment if something should happen. The GMP amount is still within the bond 
issue amount. This project is being done in a professional, deliberative way. The Project 
Building Committee has stayed the course. It doesn't have the opportunity to do a lot 
until the Finance Director has done a financial reconciliation. Councilor Miner asked Mr. 
Boutot if this audio-visual discussion was in addition to what was approved at the Town 
Council level? Mr. Boutot replied that this was for the conference room table and display 
locations. Normally there is a box on the floor with wires that run to the wall. That didn't 
occur here. Mr. Miner asked Mr. Tomcak if he had prepared a Random Order of 
Magnitude cost estimates on the Town's items? Mr. Tomcak replied that he would be 
working on that. 

Mr. Tomcak then presented the photos of the project that he had taken. There 
were five of them. The first photo showed the old police department, outside the dispatch 
area. It showed a temporary shoring post holding up a corner outside of dispatch. This 
will be replaced by a permanent column. The second photo showed the police 
department on the south side. Temporary shoring is in place. The third photo showed the 
temporary shoring on the east side of the police department. The left hand portion of this 
wall was constructed in 1950, the middle portion in the mid-1950's, and the right hand 
portion in the mid-2000s. The fourth photo shows demolition removal activities. The 
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pile on the right has some demolition debris. The fifth photo shows more dirt being 
moved around the site. Mr. Murtha asked if this could be used as structural fill? Mr. 
Tomcak said that he would ask Tri-State Material Testing and report back to the 
Committee. 

Mr. Tomcak said there were no new rejected COPs. The total project is roughly 
92% completed, with just over $26.4 million in place. Mr. Tomcak expects the project to 
be 95%-96% completed by the end of the month. This concluded Mr. Tomcak's 
presentation. 

VI. Consider and Take Action on Change Order Requests— Mr. Murtha made a motion that 
the Committee accept the six change order proposals presented at this meeting for review 
and approval, the COPs Os 300, 332, and 334 - 337) totaling an amount of $11,373.74. A 
second to the motion was made by Mr. Mortensen. There was no discussion on the 
motion. The motion passed by a vote of 6 YES to 0 NO. 

VII. Consider and Take Action on Fund Transfers — Mr. Baron requested a transfer out of the 
Owner's Contingency and into Construction. Mr. Miner made a motion that the 
Committee transfer $11,373.74 from the Owner's Contingency account, account number 
31110-9912, to the Construction account, account number 31110-9911. A second to the 
motion was made by Mr. Murtha. The motion passed by a vote of 6 YES to 0 NO. 

VIII. Any Other Business Pertinent to the Committee — Mr. Tomcak spoke about HVAC 
(heating, ventilating and air conditioning) units. For Roof Top Unit One (RTU-1), parts 
are on order to fix temperature issues in the gymnasium with the base control valve. As 
we head into winter the Direct Outdoor Air units need to be readjusted for cold weather. 
He has been in touch with the manufacturer's representative. He is hoping this will be 
corrected over the next few days. The load test for the generator will need to be 
scheduled for December. Mr. Harpie noted that one of the issues the State Office of 
School Construction Grants and Review (OSCG&R) was sensitive about was cutbacks. 
Nothing significant was reduced in the Transition Academy or on the Third Floor. The 
Building Committee more than fulfilled its responsibilities regarding the grant. Mr. 
Arcari added that the grant application had been submitted in two parts. Chief Finance 
and Operations Officer Lou Jachimowicz recently turned in the 90% submittal. The 
second application is at the end of the project, when all eligible and ineligible parts will 
be summarized. You can apply for funding in a number of grabs, but there is usually a 
clean up grant application at the end of the project. 

IX. Public Participation — None. 

X. Comments by Committee Members — None. 

XI. Adjournment — the meeting adjourned at 6:15 PM. 
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